TRANSPORTATION PROJECT UPDATE
ANNUAL TRANSPORTATION ROUNDTABLE
JUNE 20, 2012

Rick Canizales
Transportation Planning Chief
PWC Department of Transportation
Construction Contract Awarded

- Telegraph Road Commuter Lot (Phase I)
  - Contract awarded to Tavares Concrete Company, Inc.
  - Contract award amount = $2,448,912.55
Accomplishments

- Hornbaker Road design has been completed and approved by VDOT
- University Boulevard design has been submitted for approval

Issues

- R-O-W negotiations with adjacent developments
- Environmental Permit

Timeline

- Construction activities began in January 2012 on Hornbaker Road with majority started in the Spring of 2012
- Construction to be complete by December 26, 2013
UNIVERSITY BOULEVARD PPTA
(PRINCE WILLIAM PARKWAY TO SUDLEY MANOR DRIVE)
**Route 1 – Joplin to Bradys Hill**

**Accomplishments**

- Ribbon Cutting 6/13/2012
- Box culvert crossing Route 1 is complete
- Project activities and billing are 85% complete
- Bus turn-out lane and shelter along northbound Route 1 is complete
- Median work ongoing with stamped concrete and grass

**Issues**

- None

**Timeline**

- Construction on-schedule for completion by end of June 2012
Route 28 (Linton Hall Road to Fitzwater Drive)

Accomplishments
- Design has initiated with survey work underway
- Citizen Information Meeting held on October 11, 2011
- Project Value Engineering has been completed

Issues
- Construction phasing to expedite completion
- Impacts to septic fields and R-O-W acquisition

Timeline
- Public Hearing anticipated for late March/early April 2012 upon completion of Environmental Document
- Anticipated Final Construction Plans – January 2013
- Construction Advertisement for Phase I (Linton Hall Road to Realigned Vint Hill Road) anticipated for Spring 2013
Route 28 (Linton Hall Road to Fitzwater Drive)
Accomplishments

- Public Hearing was held on May 18, 2011
- Coordination with Marine Corps Base Quantico (MCBQ) regarding design concerns has been concluded
- Flood plain study sent to VDOT and County officials for review on November 19, 2011
- Drainage and floodplain comments sent to VDOT on December 21, 2011
- Environmental Permitting is completed

Issues

- Maintenance of traffic during construction
- Possible design waivers
- R-O-W and easement request from MCBQ
- Flood Plain and CLOMR/LOMR Requirements

Timeline

- R-O-W authorization from VDOT anticipated by Summer 2012
FULLER RD./FULLER HEIGHTS RD. (QUANTICO MARINE CORPS BASE ENTRANCE)
Accomplishments

- Contract for Phase I (Commuter Lot) awarded to Tavares Concrete for $2.4M on December 7, 2011
- Site clearing is complete with earthwork activities ongoing
- Final design plans for Phase II (Telegraph Road) initiated and submitted to VDOT for review

Issues

- Right-of-Way Acquisition for and additional lane requirements for Telegraph Road Improvements
- Coordinate with adjacent developers
- Public Hearing for Phase II

Timeline

- Lot construction (Phase I) scheduled for completion – August 31, 2012
- Final R-O-W plan approval for road improvements – February 2012
- Construction advertisement for road improvements (Phase II) – May 2012
- Construction for road improvements anticipated to begin – Summer 2012
Accomplishments
- Design completed and currently in coordination with VDOT

Issues
- Utility Relocation
- Coordination with VDOT Safety Project

Timeline
- Construction is anticipated to start Summer 2012
PRINCE WILLIAM PARKWAY
(OLD BRIDGE ROAD TO MINNIEVILLE ROAD)

Accomplishments
- Preliminary 30% Design/Build Plans completed by AMT
- Project to be financed through Bond funding and use of State Revenue Sharing funds

Issues
- Improvements to Parkway/Hillendale Intersection
- R-O-W Impacts

Timeline
- Award Design/Build Contract – Summer 2012
Accomplishments

- Construction on transition and conversion of two lane section to four lane section between Estate Manor Drive and Linton Hall Road is substantially complete
- Signal installation at Rollins Ford Road and Linton Hall Road is complete
- Design for roadway extension has been submitted to VDOT for approval
- Coordination with Park Project

Issues

- Project construction will include two phases and two Notice To Proceeds

Timeline

- Advertisement for construction for roadway extension anticipated for Summer 2012
Accomplishments

- Three unsolicited design-build proposals received for the project
- Selection committee selected the firm of Lane Construction to move forward with project negotiation

Issues

- Project Funding

Timeline

- Possible award of design-build contract – June 2012
Minnieville Road – Spriggs Rd. to RTE. 234

Accomplishments

- Three unsolicited design-build proposals received for the project

Issues

- Selection committee rejected all PPTA proposals

Timeline

- Issuance of RFP for project design – Spring 2012
Accomplishments
- Plans approved by VDOT for construction
- Bid document is completed
- R-O-W and easements offers have been sent out
- Environmental Permit issued

Issues
- R-O-W negotiations in progress
- Utility relocation

Timeline
- Completion of R-O-W acquisition anticipated for February 2012
- Utility relocation completion anticipated for Spring 2012
- Construction advertisement scheduled for Spring 2012 to be completed in two phases
Accomplishments
- Preliminary plan design is in progress
- Project Day meeting with VDOT, JMT and PWC DOT held in November 2011

Issues
- Project alignment and management of traffic during construction

Timeline
- Intermediate Plan submission scheduled for February 2012
- Advertisement for construction – August 2012
- Construction completion anticipated for Spring 2013
Accomplishments

- Majority of R-O-W acquisition is completed
- Construction by County forces is in progress

Issues

- Coordination during construction of sewer line with project
- Project Budget

Timeline

- Construction completion is anticipated by May 2012
Accomplishments

- Preliminary design is completed
- Plans submitted to VDOT December 2011

Issues

- Asphalt trail type/ R-O-W constraints
- Possible design waiver

Timeline

- Comments expected from VDOT – February 2012
Accomplishments

- Funding for design of project has been made available
- Task Order prepared for project design

Issues

- None

Timeline

- Notice To Proceed – January 2012
Glenkirk Road Sidewalk

Accomplishments

- County request to administer project approved by VDOT
- County/Sate Agreement has been received and funding budgeted and appropriated
- RFP for Federal design advertised & interviews are in progress

Issues

- Award of contract for design using Federal funds

Timeline

- Initiated design services in April 2012
- Advertise for construction in Fall 2012
Accomplishments

- County request to administer project approved by VDOT
- County/Sate Agreement has been received and funding budgeted and appropriated
- RFP for Federal design advertised

Issues

- Award of contract for design using Federal funds

Timeline

- Initiated design services in May 2012
- Advertise for construction in Fall 2012
Accomplishments

- County request to administer project approved by VDOT
- County/Sate Agreement has been received and funding budgeted and appropriated
- RFP for Federal design advertised & interviews are underway

Issues

- Award of contract for design using Federal funds

Timeline

- Initiate design services in May 2012
- Advertise for construction in Fall 2012